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Report 11 ¥eb, Tch 1964

The major item of progress during the past period was the completion of
optiesl manufacture.  All elements were completed on. schedule (less coating)
and assembly of the lenses has been started. Completion of this assembly -
effort will be followed by tests to determine coating requirements.

Kechanical assembly has also been sterted and 8 few subassemblies alraady
complated. This effort will reach & peak in about & wonth s parts are
raceived from vendors. The critical item in this procedure is a large
machined casting which is to be delivered 27 March. ‘ ‘

The electrical control system has grown far beyond the early concepts
and present effort requires an engineer and two draftsmen-designers
in providing schematic and wiring disgrams. This grovth will not lwmpose

‘any operational difficulties on the opevator; the instrument will be

flexible for experimantation but simple to operata.

Piogr'eu on the auxiliary light source hes bezn steady. It was determined
that the lens system may be considered corrected for both the leser and

.sodium lemp wavelengths. A sodium lamp was obtained and tested on the

enlarger breadboard., The results will be evaluated during the next
progress period, '

burins the past period the schedule was reviewed in detail and revised
to include all recent chenges. The scheduled shipping date is 26 June
1964 as before. _ :

STAT

Declass Review by NIMA / DoD

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020036-2



